

Sprint Review Meeting Minutes 2 (Sprint 2)

Attendees: Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:35 PM

End time: 6:08 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owner:

- User Story #8: Create initial system architecture diagrams
- User Story #9: Create user workflow diagrams for major application features
- User Story #10: Refine dashboard, navigation, and profile wireframes
- User Story #11: Create database entity relationship planning diagrams
- User Story #12: Expand authentication and user account documentation
- User Story #13: Refine MVP requirements and feature prioritization for future sprints
- User Story #14: Continue project documentation and GitHub project organization

Review Notes:

The team presented the work completed during Sprint 2, including architecture planning, workflow documentation, wireframe refinement, authentication requirements, database planning discussions, backlog updates, and improvements to project documentation.

The product owner reviewed the deliverables and confirmed that all Sprint 2 user stories were completed at the planning and design level expected for the current stage of the project.

The team also demonstrated updates made to the GitHub repository structure, project organization, documentation, acceptance criteria, workflow planning, and MVP refinement activities completed throughout the sprint.

The completed Sprint 2 work expanded upon the foundation established during Sprint 1 and prepared the project for future design refinement and implementation planning activities.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting:

None.

How this should be reflected on the user story definition in Mingle:

User Stories #8 through #14 should be marked as Accepted/Completed.

Any future implementation work related to architecture, authentication, workflows, database design, or user interface development should be created as new user stories and prioritized in future sprint planning meetings rather than reopening completed Sprint 2 stories.

The product owner approved all Sprint 2 deliverables and agreed that the team is prepared to continue refining project artifacts, system designs, and future development requirements during Sprint 3.