

Sprint Review Meeting Minutes 3 (Sprint 3)

Attendees: Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:30 PM

End time: 6:10 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owner:

- User Story #15: Refine and finalize system architecture documentation
- User Story #16: Expand workflow diagrams and user journey documentation
- User Story #17: Refine dashboard, workout tracking, and nutrition tracking wireframes
- User Story #18: Finalize database planning and entity relationships
- User Story #19: Create component and module planning documentation
- User Story #20: Refine MVP requirements and implementation roadmap
- User Story #21: Continue project documentation and GitHub project organization

Review Notes:

The team presented the Sprint 3 deliverables, including updated system architecture documentation, expanded workflow diagrams, refined wireframes, finalized database planning artifacts, component planning documentation, MVP implementation planning, and continued improvements to overall project organization.

The product owner reviewed the completed Sprint 3 work and confirmed that all assigned user stories were completed at the planning and design level expected for this phase of the Capstone I project.

The team demonstrated continued improvements to project documentation, GitHub organization, acceptance criteria, architecture planning, workflow documentation, and implementation planning. Compared to previous sprints, the project artifacts are now more detailed, organized, and better prepared to support future development activities.

The completed Sprint 3 work further strengthened the project's design foundation while maintaining a realistic MVP scope and preparing the team for more detailed implementation planning in future sprints.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting:

None.

How this should be reflected on the user story definition in Mingle:

User Stories #15 through #21 should be marked as Accepted/Completed.

Future implementation work that builds upon these planning artifacts—including frontend development, backend implementation, database construction, and feature integration—should be created as new user stories for upcoming sprints rather than reopening the completed Sprint 3 planning stories.

The product owner approved all Sprint 3 deliverables and agreed that the team has established a strong planning and design foundation for the remaining project work while maintaining clear documentation, organized project artifacts, and a well-defined MVP roadmap.