

## **Sprint Backlog Grooming Meeting Minutes #5 (Sprint 5):**

**Attendees:** Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

**Start time:** 5:34 PM

**End time:** 6:17 PM

The following user stories were created/discussed/refined/prioritized.

The team met with the product owner to review the remaining Sprint 5 backlog items and confirm that all remaining planning deliverables were ready for completion before the end of the semester. The backlog was reviewed one final time to ensure all user stories contained clear acceptance criteria, contextual information, and were aligned with the agreed MVP scope. The team also discussed final documentation organization and project readiness.

### **User Story #29: Final review of system architecture and project documentation**

#### **Smaller Tasks**

- Review architecture diagrams
- Verify component documentation
- Confirm documentation consistency
- Review final revisions

#### **Acceptance Criteria**

- Architecture documentation is complete
- Component documentation is consistent
- All revisions are incorporated
- Documentation supports future implementation

#### **Contextual Information**

The team agreed to complete one final review of all architecture documentation before project submission.

### **User Story #30: Final review of workflow diagrams and user experience documentation**

#### **Smaller Tasks**

- Review workflow diagrams
- Verify navigation paths
- Confirm user journeys
- Review documentation updates

### **Acceptance Criteria**

- Workflow diagrams are complete
- Navigation remains consistent
- User journeys reflect MVP functionality
- Documentation is organized

### **Contextual Information**

The team agreed that workflow documentation should accurately represent the planned user experience for the MVP.

## **User Story #31: Finalize high-fidelity wireframes and design consistency**

### **Smaller Tasks**

- Review dashboard designs
- Verify page consistency
- Review navigation layouts
- Organize final design updates

### **Acceptance Criteria**

- Core wireframes are finalized
- Layouts remain consistent
- Navigation is intuitive
- Designs support MVP requirements

### **Contextual Information**

The team focused on ensuring the visual design remained consistent across all planned application pages.

## **User Story #32: Final review of API planning and database documentation**

### **Smaller Tasks**

- Review API documentation
- Verify planned endpoints
- Review database documentation
- Confirm entity relationships

### **Acceptance Criteria**

- API planning is complete
- Database planning is complete
- Documentation supports MVP
- Future expansion is documented

### **Contextual Information**

The team agreed that API and database planning should be finalized to support future implementation activities.

### **User Story #33: Finalize implementation roadmap and MVP documentation**

#### **Smaller Tasks**

- Review roadmap
- Verify milestones
- Review MVP scope
- Organize final documentation

### **Acceptance Criteria**

- Roadmap is complete
- Milestones are documented
- MVP scope is finalized
- Documentation is organized

### **Contextual Information**

The implementation roadmap was reviewed to ensure it accurately reflects the team's final project planning decisions.

The team agreed that the remaining work for Sprint 5 is focused on final documentation review, organization of project artifacts, and preparing all project deliverables for the Sprint Review and final submission. The product owner confirmed that no additional major features would be added and that the agreed MVP scope would remain unchanged.