

Daily Scrum Meeting Minutes 3

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:11 PM

End time: 5:49 PM

Alejandro Perez

How many hours did I work since the last meeting?

- 2 hours

What was done since the last scrum meeting?

- Finished setting up the basic frontend and backend folders and installed some of the main dependencies for the project. Also started organizing the project board tasks for Sprint 1.

What is planned to be done until the next scrum meeting?

- Begin setting up the Express server and continue organizing the frontend structure for future pages and components.

What are the hurdles?

- Discussing how well detailed the MVP should be for the first couple of sprints..

Ahanaf Akif

How many hours did I work since the last meeting?

- 2 hours

What was done since the last scrum meeting?

- Continued working on authentication research and looked into how user sessions and protected routes could work in the application.

What is planned to be done until the next scrum meeting?

- Start creating a basic authentication flow diagram and continue researching backend authentication setup.

What are the hurdles?

- Need to make sure the authentication setup works well with the technologies chosen by the team.

Josue Gamon Fortes

How many hours did I work since the last meeting?

- 1.5 hours

What was done since the last scrum meeting?

- Updated some wireframe ideas for the dashboard and workout pages and discussed possible navigation layouts with the team.

What is planned to be done until the next scrum meeting?

- Continue improving the wireframes and start planning layouts for the profile and goal tracking pages.

What are the hurdles?

- Trying to keep the UI simple enough for development while still making it look modern.

Allen Cruz

How many hours did I work since the last meeting?

- 1.5 hours

What was done since the last scrum meeting?

- Helped review the frontend structure and discussed possible reusable components for the application.

What is planned to be done until the next scrum meeting?

- Assist with setting up some initial frontend pages and continue helping with the project organization.

What are the hurdles?

- Deciding on how the components should be separated to avoid repeating code later in development.