

Sprint Retrospective Meeting Minutes 1

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 6:10 PM

End time: 6:40 PM

What went wrong?

- Did we do a good job estimating our team's velocity?

The team did a reasonable job estimating the team's velocity for Sprint 1. Since this was the first sprint of the project, it was difficult to accurately estimate the amount of work required for planning, documentation, backlog organization, and project setup activities. Some tasks required more discussion than originally expected.

- Did we do a good job estimating the points (time required) for each user story?

The team generally did a good job estimating the user stories. However, some planning-related tasks such as refining requirements, discussing authentication workflows, and organizing architecture ideas required additional discussion time. Future estimates may become more accurate as the team gains experience working together.

- Did each team member work as scheduled?

Yes. All team members participated in sprint meetings, backlog discussions, planning activities, and project organization tasks. Team members contributed to their assigned responsibilities and remained engaged throughout the sprint.

What went right?

- The team established clear communication early in the project through Discord and maintained consistent participation throughout Sprint 1.
- The GitHub repository, documentation structure, project board, and development workflow were successfully organized.
- The team refined several important user stories and established acceptance criteria for future work.
- The backlog grooming meeting helped reduce ambiguity and provided better clarity regarding future sprint priorities.
- The team maintained realistic expectations for Sprint 1 by focusing on planning, organization, architecture discussions, wireframes, and documentation rather than attempting to complete too many features too quickly.

How to address the issues in the next sprint?

- ❖ Finalize the MVP scope and database choice (MongoDB vs. PostgreSQL) in the first scrum of Sprint 2, and document the decision. (Owner: Alejandro)
 - ❖ Lock down and document the authentication approach so implementation can begin. (Owner: Ahanaf)
 - ❖ Break larger user stories into smaller, estimable tasks to reduce uncertainty and improve estimation accuracy. (Owner: whole team)
 - ❖ Convert planning discussions into concrete deliverables (diagrams, decision records, committed wireframes) so progress is measurable. (Owner: Josue / Allen)
 - ❖ Keep backlog items updated regularly so sprint planning runs more efficiently. (Owner: whole team)
-
- How to improve the process?
 - ❖ Continue holding meetings consistently and maintaining communication through Discord.
 - ❖ Continue using the GitHub project board to track tasks and priorities.
 - ❖ Improve sprint planning by defining acceptance criteria and deliverables earlier for high-priority user stories.
 - ❖ Review backlog items more frequently throughout the sprint to reduce ambiguity.
-
- How to improve the product?
 - ❖ Continue refining wireframes and user workflows based on team discussions.
 - ❖ Further develop architecture and system design documentation to support future implementation.
 - ❖ Continue improving the organization of user stories, requirements, and acceptance criteria to provide a stronger foundation for future development work.