

Sprint Planning Meeting Minutes 3 (Sprint 3)

Attendees: Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:00 PM

End time: 5:52 PM

After discussion, the velocity of the team was estimated to be **24 story points**.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story #15: Refine and finalize system architecture documentation
- User Story #16: Expand workflow diagrams and user journey documentation
- User Story #17: Refine dashboard, workout tracking, and nutrition tracking wireframes
- User Story #18: Finalize database planning and entity relationships
- User Story #19: Create component and module planning documentation
- User Story #20: Refine MVP requirements and implementation roadmap
- User Story #21: Continue project documentation and GitHub project organization

The team members indicated their willingness to work on the following user stories.

- **Alejandro Perez**
 - User Story #15: Refine and finalize system architecture documentation
 - User Story #20: Refine MVP requirements and implementation roadmap
 - User Story #21: Continue project documentation and GitHub project organization
- **Ahanaf Akif**
 - User Story #18: Finalize database planning and entity relationships
 - User Story #19: Create component and module planning documentation
- **Josue Gamon Fortes**
 - User Story #16: Expand workflow diagrams and user journey documentation
 - User Story #17: Refine dashboard, workout tracking, and nutrition tracking wireframes

- **Allen Cruz**

- User Story #15: Refine and finalize system architecture documentation
- User Story #19: Create component and module planning documentation
- User Story #21: Continue project documentation and GitHub project organization

The team reviewed the Sprint 2 retrospective and agreed that Sprint 3 should continue improving project artifacts, architecture planning, workflow documentation, and design materials while preparing the project for future development activities.

The product owner emphasized the importance of maintaining a manageable MVP scope, improving documentation quality, refining project deliverables, and ensuring future backlog items remain well-defined before being assigned to future sprints.

The team also agreed to continue refining requirements, acceptance criteria, and planning artifacts so that future implementation activities can be approached in an organized and structured manner.