

## **Sprint Planning Meeting Minutes 4 (Sprint 4)**

**Attendees:** Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

**Start time:** 5:00 PM

**End time:** 5:53 PM

After discussion, the velocity of the team was estimated to be **24 story points**.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story #22: Finalize system architecture and component documentation
- User Story #23: Refine application workflow and user journey diagrams
- User Story #24: Finalize high-fidelity wireframes for core application pages
- User Story #25: Refine API planning and frontend/backend interaction documentation
- User Story #26: Finalize MVP implementation roadmap and project milestones
- User Story #27: Prepare project documentation for final deliverables
- User Story #28: Continue GitHub project organization and backlog refinement

The team members indicated their willingness to work on the following user stories.

- **Alejandro Perez**

- User Story #22: Finalize system architecture and component documentation
- User Story #26: Finalize MVP implementation roadmap and project milestones
- User Story #28: Continue GitHub project organization and backlog refinement

- **Ahanaf Akif**

- User Story #25: Refine API planning and frontend/backend interaction documentation
- User Story #26: Finalize MVP implementation roadmap and project milestones

- **Josue Gamon Fortes**

- User Story #23: Refine application workflow and user journey diagrams
- User Story #24: Finalize high-fidelity wireframes for core application pages

- **Allen Cruz**

- User Story #22: Finalize system architecture and component documentation
- User Story #27: Prepare project documentation for final deliverables
- User Story #28: Continue GitHub project organization and backlog refinement

The team reviewed the Sprint 3 retrospective and agreed that Sprint 4 should focus on finalizing planning artifacts, strengthening implementation documentation, refining design deliverables, and ensuring the project remains well organized before entering the final sprint.

The product owner emphasized maintaining a realistic MVP scope while continuing to improve project documentation, architecture, implementation planning, and overall project organization.