

Sprint Review Meeting Minutes 4 (Sprint 4)

Attendees: Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:35 PM

End time: 6:09 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owner:

- User Story #22: Finalize system architecture and component documentation
- User Story #23: Refine application workflow and user journey diagrams
- User Story #24: Finalize high-fidelity wireframes for core application pages
- User Story #25: Refine API planning and frontend/backend interaction documentation
- User Story #26: Finalize MVP implementation roadmap and project milestones
- User Story #27: Prepare project documentation for final deliverables
- User Story #28: Continue GitHub project organization and backlog refinement

Review Notes:

The team presented the work completed during Sprint 4, including finalized architecture documentation, refined workflow diagrams, updated high-fidelity wireframes, API planning documentation, implementation roadmap refinements, and continued improvements to overall project organization.

The product owner reviewed the Sprint 4 deliverables and confirmed that all assigned user stories were completed at the planning and design level expected for Capstone I. The completed work demonstrated continued progress toward a well-documented and organized project that is prepared for future implementation.

The team also demonstrated improvements made to project documentation, GitHub organization, backlog refinement, acceptance criteria, and implementation planning. Compared to previous sprints, the project artifacts are more complete, consistent, and better organized.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting:

None.

How this should be reflected on the user story definition in Mingle:

User Stories #22 through #28 should be marked as Accepted/Completed.

Future implementation work—including frontend development, backend implementation, database construction, API integration, and testing—should be created as new user stories during the final sprint rather than modifying completed planning stories.

The product owner approved all Sprint 4 deliverables and agreed that the team is well prepared to complete the remaining project planning activities during Sprint 5.