

Sprint Planning Meeting Minutes 5 (Sprint 5)

Attendees: Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:00 PM

End time: 5:50 PM

After discussion, the velocity of the team was estimated to be 22 story points.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story #29: Final review of system architecture and project documentation
- User Story #30: Final review of workflow diagrams and user experience documentation
- User Story #31: Finalize high-fidelity wireframes and design consistency
- User Story #32: Final review of API planning and database documentation
- User Story #33: Finalize implementation roadmap and MVP documentation
- User Story #34: Prepare final project documentation and presentation materials
- User Story #35: Final GitHub repository cleanup and project organization

The team members indicated their willingness to work on the following user stories.

- **Alejandro Perez**
 - User Story #29: Final review of system architecture and project documentation
 - User Story #33: Finalize implementation roadmap and MVP documentation
 - User Story #35: Final GitHub repository cleanup and project organization
- **Ahanaf Akif**
 - User Story #32: Final review of API planning and database documentation
 - User Story #33: Finalize implementation roadmap and MVP documentation
- **Josue Gamon Fortes**
 - User Story #30: Final review of workflow diagrams and user experience documentation
 - User Story #31: Finalize high-fidelity wireframes and design consistency
- **Allen Cruz**
 - User Story #29: Final review of system architecture and project documentation
 - User Story #34: Prepare final project documentation and presentation materials
 - User Story #35: Final GitHub repository cleanup and project organization

The team reviewed the Sprint 4 retrospective and agreed that the final sprint should focus on polishing all project artifacts, ensuring consistency across documentation, and preparing the final deliverables required for the course.

The product owner emphasized maintaining the project's MVP scope while completing the remaining planning activities and ensuring all documentation, diagrams, wireframes, and project materials are complete, organized, and ready for submission.