

Sprint Backlog Grooming Meeting Minutes #2 (Sprint 2):

Attendees: Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:35 PM

End time: 6:18 PM

The following user stories were created/discussed/refined/prioritized.

The team met with the product owner to review Sprint 2 backlog items and further refine the highest-priority user stories. Larger user stories were broken down into smaller tasks, acceptance criteria were discussed, and additional contextual information was added to ensure future stories meet the team's definition of ready. The team also discussed several potential Sprint 3 backlog items and clarified requirements to reduce ambiguity before future sprint planning.

User Story #8: Create initial system architecture diagrams.

As a team, we want to create system architecture diagrams so that project components and responsibilities are clearly documented before future implementation activities.

Smaller Tasks:

- Identify major system components
- Define frontend responsibilities
- Define backend responsibilities
- Define database responsibilities
- Organize architecture diagram layout

Acceptance Criteria:

- Diagram identifies frontend, backend, and database layers
- Major system components are labeled
- Relationships between components are clearly represented
- Diagram is understandable by all team members

Contextual Information:

The team agreed that architecture diagrams should focus on the MVP version of the application and avoid unnecessary complexity during the current project stage.

User Story #9: Create user workflow diagrams for major application features.

As a user, I want application workflows to be clearly defined so that navigation and feature interactions remain consistent throughout the system.

Smaller Tasks:

- Identify major user actions
- Define navigation paths
- Create workflow outlines
- Review feature interactions
- Document user journeys

Acceptance Criteria:

- Workflow diagrams cover major MVP features
- Navigation paths are clearly represented
- User actions and outcomes are documented
- Workflows align with planned wireframes

Contextual Information:

The team discussed using workflow diagrams to support future design decisions and improve communication among team members.

User Story #10: Refine dashboard, navigation, and profile wireframes.

As a user, I want intuitive page layouts so that I can easily navigate the application and access important information.

Smaller Tasks:

- Review dashboard layout
- Refine profile page design
- Improve navigation structure
- Organize goal tracking sections
- Review mobile responsiveness considerations

Acceptance Criteria:

- Dashboard wireframes include major MVP sections
- Navigation remains simple and intuitive
- Profile page layout is clearly defined
- Wireframes support future design expansion

Contextual Information:

The team agreed that usability and simplicity should remain priorities while refining wireframes.

User Story #11: Create database entity relationship planning diagrams.

As a developer, I want database relationships to be documented so that future implementation work remains organized and scalable.

Smaller Tasks:

- Identify major data entities
- Define entity relationships
- Review user-related data requirements
- Review fitness tracking data requirements
- Organize ERD documentation

Acceptance Criteria:

- Core entities are identified
- Major relationships are documented
- ERD supports MVP requirements
- Documentation remains easy to understand

Contextual Information:

The team discussed prioritizing a simple database structure that can be expanded in future project phases.

User Story #12: Expand authentication and user account documentation.

As a user, I want secure account management features so that my personal fitness information remains protected.

Smaller Tasks:

- Review login requirements
- Review signup requirements
- Define user account information
- Organize authentication workflows
- Review account management requirements

Acceptance Criteria:

- Login and signup requirements are documented
- User account fields are identified
- Authentication workflows are defined
- Documentation aligns with MVP scope

Contextual Information:

The team discussed keeping authentication requirements focused on core functionality while documenting possible future enhancements separately.

The team agreed that the highest priority items for the remainder of Sprint 2 are completing architecture planning, refining workflow documentation, improving wireframes, and preparing future user stories that may be assigned during Sprint 3. The product owner also emphasized maintaining a manageable MVP scope and ensuring all future backlog items include sufficient contextual information and acceptance criteria before being assigned to a sprint.