

Daily Scrum Meeting Minutes 2 (Sprint 4)

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 4:59 PM

End time: 5:24 PM

Alejandro Perez

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Continued reviewing architecture documentation and discussed how implementation planning artifacts align with the remaining MVP requirements. Also reviewed the project roadmap to ensure Sprint 4 priorities remain on schedule.
- What is planned to be done until the next scrum meeting?
 - Continue refining implementation planning documentation and review remaining architecture artifacts for consistency.
- What are the hurdles?
 - Still verifying that documentation remains consistent across all project planning materials.

Ahanaf Akif

- How many hours did I work since the last meeting?
 - 2 hours

- What was done since the last scrum meeting?
 - Continued reviewing API planning documentation and discussed how planned endpoints will support the application's core features.
- What is planned to be done until the next scrum meeting?
 - Continue refining API planning documentation and review data flow between application components.
- What are the hurdles?
 - Still evaluating how to keep API planning simple while supporting future application expansion.

Josue Gamon Fortes

- How many hours did I work since the last meeting?
 - 1.5 hours
- What was done since the last scrum meeting?
 - Continued refining wireframes and reviewed improvements to dashboard organization and navigation between major application pages.
- What is planned to be done until the next scrum meeting?
 - Continue refining wireframes and review overall navigation consistency.
- What are the hurdles?
 - Trying to maintain a consistent user interface across all planned application pages.

Allen Cruz

- How many hours did I work since the last meeting?
 - 1.5 hours

- What was done since the last scrum meeting?
 - Continued organizing project documentation and reviewed overall project structure to prepare for future deliverables.

- What is planned to be done until the next scrum meeting?
 - Continue reviewing documentation organization and implementation planning artifacts.

- What are the hurdles?
 - Still ensuring project documentation remains organized as additional planning materials are added.