

Sprint Planning Meeting Minutes 2

Attendees: Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:00 PM

End time: 5:58 PM

After discussion, the velocity of the team was estimated to be 22 story points.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story #8: Create initial system architecture diagrams
- User Story #9: Create user workflow diagrams for major application features
- User Story #10: Refine dashboard, navigation, and profile wireframes
- User Story #11: Create database entity relationship planning diagrams
- User Story #12: Expand authentication and user account documentation
- User Story #13: Refine MVP requirements and feature prioritization for future sprints
- User Story #14: Continue project documentation and GitHub project organization

The team members indicated their willingness to work on the following user stories.

Alejandro Perez

- User Story #8: Create initial system architecture diagrams
- User Story #13: Refine MVP requirements and feature prioritization for future sprints
- User Story #14: Continue project documentation and GitHub project organization

Ahanaf Akif

- User Story #11: Create database entity relationship planning diagrams
- User Story #12: Expand authentication and user account documentation

Josue Gamon Fortes

- User Story #9: Create user workflow diagrams for major application features
- User Story #10: Refine dashboard, navigation, and profile wireframes

Allen Cruz

- User Story #8: Create initial system architecture diagrams
- User Story #14: Continue project documentation and GitHub project organization

The team reviewed the Sprint 1 retrospective and agreed that Sprint 2 should continue focusing on refining project documentation, diagrams, workflows, and design artifacts before larger implementation efforts are considered. The product owner emphasized the importance of improving documentation quality, refining user stories, and preparing architecture and design materials that will support future development activities.