

Daily Scrum Meeting Minutes 1

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:22 PM

End time: 6:05 PM

Alejandro Perez

How many hours did I work since the last meeting?

- 2 hours

What was done since the last scrum meeting?

- Created the Discord group chat for communication and meetings. Reviewed the project requirements and sprint expectations. Started looking into possible technologies and project structure for the app.

What is planned to be done until the next scrum meeting?

- Set up the GitHub repository and start organizing the frontend and backend folders. Also planning to create the project board for sprint tasks.

What are the hurdles?

- Still deciding on the exact scope for the MVP and deciding between MongoDB or PostgreSQL.

Ahanaf Akif

How many hours did I work since the last meeting?

- 1.5 hours

What was done since the last scrum meeting?

- Researched authentication methods and looked at examples of fitness tracking applications. Also reviewed how JWT login systems work.

What is planned to be done until the next scrum meeting?

- Continue researching authentication and start planning user account features for the app.

What are the hurdles?

- Need to figure out the simplest authentication setup that still works well for the project.

Josue Gamon Fortes

How many hours did I work since the last meeting?

- 2 hours

What was done since the last scrum meeting?

- Looked at UI ideas and fitness app designs for inspiration. Started sketching possible layouts for the dashboard and workout pages.

What is planned to be done until the next scrum meeting?

- Create some rough wireframes and continue researching responsive layouts.

What are the hurdles?

- Trying to keep the UI realistic for the amount of time we have during the summer semester.

Allen Cruz

How many hours did I work since the last meeting?

- 1.5 hours

What was done since the last scrum meeting?

- Reviewed the capstone instructions and discussed project organization with the team. Looked into frontend folder structure ideas.

What is planned to be done until the next scrum meeting?

- Help with repository setup and organize the frontend structure for the application.

What are the hurdles?

- Still deciding the best way to organize components and files for scalability.