

Daily Scrum Meeting Minutes 4

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:07 PM

End time: 5:42 PM

Alejandro Perez

How many hours did I work since the last meeting?

- 2 hours

What was done since the last scrum meeting?

- Continued organizing the project structure and reviewed possible backend and frontend workflows with the team. Also discussed how different features should be separated for the MVP version of the application.

What is planned to be done until the next scrum meeting?

- Start setting up the initial backend server structure and continue organizing tasks for Sprint 1.

What are the hurdles?

- Still deciding which features should be prioritized first for the MVP to keep the sprint manageable.

Ahanaf Akif

How many hours did I work since the last meeting?

- 1.5 hours

What was done since the last scrum meeting?

- Worked more on authentication research and reviewed examples of protected routes and user session handling.

What is planned to be done until the next scrum meeting?

- Begin planning possible login and signup form requirements and continue reviewing authentication setup options.

What are the hurdles?

- Trying to keep the authentication flow simple while still making it scalable for future features.

Josue Gamon Fortes

How many hours did I work since the last meeting?

- 1.5 hours

What was done since the last scrum meeting?

- Continued improving dashboard and workout page wireframes and looked at different navigation layouts for the app.

What is planned to be done until the next scrum meeting?

- Start creating rough layouts for profile and goal tracking sections and continue refining the dashboard design.

What are the hurdles?

- Still adjusting the UI layout to make sure it stays clean and responsive on smaller screens.

Allen Cruz

How many hours did I work since the last meeting?

- 1.5 hours

What was done since the last scrum meeting?

- Continued helping with project organization and discussed possible reusable frontend component structures with the team.

What is planned to be done until the next scrum meeting?

- Help with setting up some initial frontend page structure and continue reviewing component organization ideas.

What are the hurdles?

- Still discussing the best way to organize reusable components without making the structure overly complicated early on.