

Sprint Backlog Grooming Meeting Minutes #1:

Attendees: Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 4:32 PM

End time: 5:04 PM

The following user stories were created/discussed/refined/prioritized.

The team met with the product owner to refine the current backlog items for the fitness and wellness tracker application. Larger user stories were broken down into smaller tasks and additional contextual information and acceptance criteria were discussed to make sure upcoming stories meet the team's definition of ready. The team also discussed feature priority, MVP scope, and future sprint planning to reduce ambiguity before development begins later in the semester.

User Story #1: Create user authentication flow including login, signup, and session management.

As a new user, I want to create an account and securely log into the application so that my personal fitness and wellness information remains private.

Smaller Tasks:

- Research authentication methods and session handling
- Plan frontend login and signup forms
- Define backend validation requirements
- Discuss password security requirements
- Plan protected route behavior

Acceptance Criteria:

- Signup requires email, password, and password confirmation
- Password must contain at least 8 characters, 1 number, and 1 symbol
- Duplicate emails display a clear error message
- User session remains active after login
- Logout properly ends the session
- Invalid login credentials display a generic error message

Contextual Information:

The team discussed keeping authentication simple for the MVP version of the application while still following standard security practices. More advanced account security features may be considered in future sprints.

User Story #2: Design dashboard and navigation wireframes.

As a user, I want a clean and organized dashboard so that I can easily navigate the application and track my fitness progress.

Smaller Tasks:

- Create rough dashboard wireframes
- Discuss navigation layout ideas
- Plan responsive mobile-friendly layouts
- Organize workout and nutrition sections
- Discuss overall UI consistency

Acceptance Criteria:

- Dashboard includes navigation to workout tracking, nutrition tracking, goals, and profile sections
- Navigation layout remains simple and easy to understand
- Wireframes support both desktop and mobile layouts
- UI structure is consistent across planned pages

Contextual Information:

The team discussed prioritizing usability and keeping the UI simple during the early stages of the project. Additional design improvements and animations may be added in later sprints.

User Story #3: Plan database structure for users and fitness tracking information.

As a developer, I want to organize the database structure early so that future application features can scale properly.

Smaller Tasks:

- Discuss possible collections/tables
- Plan user data relationships
- Organize workout and nutrition tracking structures
- Discuss goal and progress tracking storage
- Review possible database technologies

Acceptance Criteria:

- Database plan includes users, workouts, nutrition logs, and goals
- Relationships between data structures are clearly defined
- Planned structure supports future progress tracking features
- Database design remains simple enough for the MVP

Contextual Information:

The team discussed possible database approaches and agreed to prioritize a structure that is easy to expand during future sprints without making the MVP overly complicated.

User Story #4: Create system architecture and workflow diagrams.

As a developer, I want to create architecture diagrams so that the team understands how the frontend, backend, and database will interact together.

Smaller Tasks:

- Discuss frontend/backend communication flow
- Plan system architecture diagram structure
- Discuss user workflow diagrams
- Identify major application components
- Organize future documentation requirements

Acceptance Criteria:

- Architecture diagrams clearly show frontend, backend, and database interaction
- Workflow diagrams reflect the planned MVP user flow
- Documentation remains organized and understandable
- Diagrams are prepared for future project deliverables

Contextual Information:

The team discussed using diagrams and documentation throughout the semester to help organize development planning and future implementation tasks.

User Story #5: Research analytics and progress tracking features.

As a user, I want to track my progress over time so that I can monitor improvements in my fitness and wellness goals.

Smaller Tasks:

- Research possible chart and analytics features
- Discuss progress tracking metrics
- Plan goal tracking ideas
- Review possible dashboard statistics
- Prioritize analytics features for future sprints

Acceptance Criteria:

- Progress tracking ideas are documented
- Analytics features are prioritized for future development
- Dashboard statistics align with fitness tracking goals
- MVP scope remains manageable for the semester timeline

Contextual Information:

The team agreed that advanced analytics and visualization features should be lower priority during Sprint 1 and may be expanded during later sprints depending on project progress.

The team agreed that the highest priority items for the remainder of Sprint 1 are refining the MVP scope, organizing system architecture ideas, improving wireframes, and preparing backlog items that may be assigned during Sprint 2.