

Sprint Review Meeting Minutes 1

Attendees: Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:30 PM

End time: 6:05 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

User Story #1: Create project repository and set up project structure

User Story #2: Decide on technology stack and overall application architecture

User Story #3: Design dashboard and navigation wireframes

User Story #4: Plan database structure for users and fitness tracking information

User Story #5: Create user authentication flow requirements and acceptance criteria

User Story #6: Organize Sprint 1 backlog items and project documentation

User Story #7: Create initial system architecture and workflow planning documentation

Review Notes:

The team presented the project repository structure, documentation, user stories, backlog organization, wireframe concepts, authentication requirements, and initial architecture planning completed during Sprint 1.

The product owner reviewed the deliverables and confirmed that all Sprint 1 objectives were completed at a planning and design level appropriate for the current stage of the project. The completed work provides a foundation for future design refinement and implementation activities in upcoming sprints.

The following user stories were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting:

None.

How this should be reflected on the user story definition in Mingle:

All Sprint 1 user stories should be marked as Accepted/Completed. Future implementation work related to these user stories may be expanded through additional user stories and backlog items in future sprints.