

Sprint Planning Meeting Minutes 1

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 1:00 PM

End time: 1:43 PM

After discussion, the velocity of the team was estimated to be 20 story points.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- **User Story 1** – Create project repository and set up frontend/backend structure
- **User Story 2** – Decide on tech stack and overall project structure
- **User Story 3** – Create initial wireframes and fitness app layout ideas
- **User Story 4** – Plan database tables and user data structure
- **User Story 5** – Research authentication/login system
- **User Story 6** – Set up project board and organize sprint tasks

The team members indicated their willingness to work on the following user stories.

Alejandro Perez

- User Story 1 – Create project repository and set up frontend/backend structure
- User Story 2 – Decide on tech stack and overall project structure
- User Story 6 – Set up project board and organize sprint tasks

Ahanaf Akif

- User Story 4 – Plan database tables and user data structure
- User Story 5 – Research authentication/login system

Josue Gamon Fortes

- User Story 3 – Create initial wireframes and fitness app layout ideas
- User Story 4 – Plan database tables and user data structure

Allen Cruz

- User Story 1 – Create project repository and set up frontend/backend structure
- User Story 3 – Create initial wireframes and fitness app layout ideas

The team discussed possible technologies for the project including React, Node.js, Express, and MongoDB. The team also discussed possible features for the MVP version of the application such as workout tracking, calorie tracking, daily goals, and user authentication. The team agreed to focus on project setup and planning during the first sprint before moving into full development.