

Daily Scrum Meeting Minutes 7

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:01 PM

End time: 5:44 PM

Alejandro Perez

How many hours did I work since the last meeting?

- 2 hours

What was done since the last scrum meeting?

- Started organizing the GitHub repository structure more and project board for Sprint 1. Also reviewed how future diagrams, documentation, and backlog items will be organized throughout the semester.

What is planned to be done until the next scrum meeting?

- Continue refining workflow and architecture diagram ideas and organize additional backlog tasks for future sprints.

What are the hurdles?

- Still balancing which planned features should remain part of the MVP versus features that may be moved to later sprints.

Ahanaf Akif

How many hours did I work since the last meeting?

- 2 hours

What was done since the last scrum meeting?

- Continued refining authentication requirements and discussed possible validation rules and user account structure for the MVP version.

What is planned to be done until the next scrum meeting?

- Continue organizing authentication workflow ideas and review possible backend structure planning with the team.

What are the hurdles?

- Still discussing how much account customization should be included in the first version of the application.

Josue Gamon Fortes

How many hours did I work since the last meeting?

- 1.5 hours

What was done since the last scrum meeting?

- Continued refining dashboard and navigation wireframe ideas and discussed more detailed layouts for workout and nutrition tracking sections.

What is planned to be done until the next scrum meeting?

- Begin organizing cleaner wireframe concepts and continue refining page layouts for the application.

What are the hurdles?

- Trying to keep the UI clean and easy to navigate while still supporting future planned features.

Allen Cruz

How many hours did I work since the last meeting?

- 1.5 hours

What was done since the last scrum meeting?

- Continued helping organize project workflow discussions and reviewed how planned application features and documentation will connect together throughout Sprint 1.

What is planned to be done until the next scrum meeting?

- Help continue organizing future documentation and review possible application workflow structures with the team.

What are the hurdles?

- Still discussing how detailed some future planned features should be before the overall MVP scope is finalized.