

## **Daily Scrum Meeting Minutes 9**

**Attendees:** Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

**Start time:** 5:01 PM

**End time:** 5:46 PM

### **Alejandro Perez**

**How many hours did I work since the last meeting?**

- 2 hours

**What was done since the last scrum meeting?**

- Continued reviewing the Sprint 1 backlog and refined several project planning items with the team. Also organized additional documentation ideas and discussed what diagrams and design artifacts will be needed for future project deliverables.

**What is planned to be done until the next scrum meeting?**

- Continue outlining system architecture concepts and begin identifying the major components that should be represented in future workflow and architecture diagrams.

**What are the hurdles?**

- Still determining the best level of detail for the MVP architecture without making the system design overly complicated.

### **Ahanaf Akif**

**How many hours did I work since the last meeting?**

- 2 hours

**What was done since the last scrum meeting?**

- Continued refining authentication requirements and discussed how user profiles, account settings, and future progress tracking information may connect within the application.

**What is planned to be done until the next scrum meeting?**

- Help organize authentication-related user stories and continue reviewing account management requirements for future sprints.

**What are the hurdles?**

- Still discussing which profile and account management features should be included in the initial MVP versus later versions.

## **Josue Gamon Fortes**

### **How many hours did I work since the last meeting?**

- 1.5 hours

### **What was done since the last scrum meeting?**

- Continued refining wireframe concepts and reviewed possible layouts for goal tracking, progress visualization, and dashboard organization.

### **What is planned to be done until the next scrum meeting?**

- Continue improving wireframes and begin organizing more detailed user navigation flows between major sections of the application.

### **What are the hurdles?**

- Trying to maintain a clean and intuitive user experience while planning for additional features that may be introduced in future sprints.

## **Allen Cruz**

### **How many hours did I work since the last meeting?**

- 1.5 hours

### **What was done since the last scrum meeting?**

- Continued discussing project workflow organization and reviewed how user stories, backlog items, and future deliverables align with the overall project plan.

### **What is planned to be done until the next scrum meeting?**

- Continue helping organize documentation and review how future diagrams and project artifacts will support the application's design process.

### **What are the hurdles?**

- Still evaluating how much detail should be included in early planning documents while keeping them flexible for future revisions.