

Sprint Retrospective Meeting Minutes 2 (Sprint 2)

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 6:12 PM

End time: 6:43 PM

What went wrong?

- Did we do a good job estimating our team's velocity?

The team did a better job estimating velocity during Sprint 2 compared to Sprint 1. Most planned work was completed within the expected timeframe. However, some architecture and workflow planning discussions required additional time because multiple design approaches were considered before reaching a decision.

- Did we do a good job estimating the points (time required) for each user story?

The team improved its estimation process during Sprint 2. Most user stories were completed within the estimated effort range. Some planning and documentation-related tasks required more discussion than expected, but the estimates were generally more accurate than those made during Sprint 1.

- Did each team member work as scheduled?

Yes. All team members participated in sprint meetings, backlog refinement discussions, documentation efforts, planning activities, and project organization tasks. Team members remained engaged throughout the sprint and completed their assigned responsibilities.

What went right?

- The team maintained strong communication throughout Sprint 2 and continued using Discord, GitHub, and project documentation effectively.
- The team improved backlog refinement by creating clearer user stories, acceptance criteria, and contextual information before future sprint planning.
- Architecture planning, workflow documentation, wireframe refinement, authentication planning, and database planning all progressed steadily throughout the sprint.
- The GitHub repository, project board, and documentation remained organized and helped keep project activities structured.
- The team did a better job managing MVP scope and prioritizing work compared to Sprint 1.
- The team improved collaboration during planning discussions and demonstrated a stronger understanding of project requirements and future deliverables.

How to address the issues in the next sprint?

- ❖ The team will continue refining user stories earlier in the sprint and work to make planning decisions more efficiently.
 - ❖ The team will continue improving backlog refinement so future user stories are well-defined before Sprint Planning meetings.
 - ❖ The team will prioritize high-impact decisions earlier to reduce time spent revisiting the same discussions.
-
- How to improve the process?
 - ❖ Continue using GitHub project boards, documentation, and sprint artifacts to organize work.
 - ❖ Continue refining acceptance criteria and contextual information for all future user stories.
 - ❖ Improve meeting efficiency by resolving smaller design and planning decisions before larger discussions.
 - ❖ Continue reviewing sprint priorities throughout the sprint to ensure work remains aligned with MVP goals.
-
- How to improve the product?
 - ❖ Continue refining architecture diagrams, workflow diagrams, wireframes, and database planning artifacts.
 - ❖ Expand project documentation to better support future implementation activities.
 - ❖ Continue improving user workflows and dashboard organization based on design discussions completed during Sprint 2.
 - ❖ Begin preparing additional design and planning artifacts that can support future development efforts during Sprint 3.

The team agreed that Sprint 2 showed measurable improvement in planning, estimation, backlog refinement, and project organization compared to Sprint 1. Sprint 3 should continue building on this progress while further refining project artifacts and preparing for future development activities.