

Sprint Backlog Grooming Meeting Minutes #3 (Sprint 3):

Attendees: Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:31 PM

End time: 6:10 PM

The following user stories were created/discussed/refined/prioritized.

The team met with the product owner to review Sprint 3 backlog items and refine upcoming user stories that may be assigned during Sprint 4. Larger user stories were broken down into smaller tasks, acceptance criteria were reviewed, and additional contextual information was added to ensure future stories meet the team's definition of ready. The team also discussed future implementation planning priorities and MVP readiness.

User Story #15: Refine and finalize system architecture documentation

As a team, we want detailed architecture documentation so that future development activities are organized and clearly understood.

Smaller Tasks:

- Review current architecture diagrams
- Verify component relationships
- Refine system interactions
- Update architecture documentation
- Review MVP architecture scope

Acceptance Criteria:

- Architecture documentation is complete and organized
- Major system components are documented
- Component interactions are clearly defined
- Documentation aligns with MVP requirements

Contextual Information:

The team agreed that architecture documentation should be finalized before significant implementation planning begins.

User Story #16: Expand workflow diagrams and user journey documentation

As a user, I want workflows to be clearly documented so that navigation and feature interactions remain consistent throughout the application.

Smaller Tasks:

- Review existing workflows
- Expand user journey scenarios
- Refine navigation paths
- Document feature interactions
- Verify workflow consistency

Acceptance Criteria:

- Major MVP workflows are documented
- User journeys are clearly represented
- Navigation flows remain consistent
- Documentation supports future design decisions

Contextual Information:

The team discussed using workflow documentation to support both future development and user experience improvements.

User Story #17: Refine dashboard, workout tracking, and nutrition tracking wireframes

As a user, I want intuitive interfaces so that I can easily access fitness and wellness information.

Smaller Tasks:

- Review dashboard layouts
- Refine workout tracking screens
- Refine nutrition tracking screens
- Review page consistency
- Organize future design improvements

Acceptance Criteria:

- Core MVP wireframes are documented
- Navigation remains intuitive
- Layouts remain consistent
- Designs support future feature expansion

Contextual Information:

The team agreed that usability and simplicity should remain priorities throughout future design refinement efforts.

User Story #18: Finalize database planning and entity relationships

As a developer, I want a well-defined data model so that future implementation remains organized and scalable.

Smaller Tasks:

- Review entity relationships
- Verify MVP data requirements
- Refine database planning documentation
- Review future scalability considerations
- Organize ERD updates

Acceptance Criteria:

- Core entities are documented
- Relationships are clearly defined
- MVP requirements are supported
- Documentation remains organized and understandable

Contextual Information:

The team discussed maintaining a simple database structure while preparing for future feature expansion.

User Story #19: Create component and module planning documentation

As a developer, I want component-level planning documentation so that future implementation tasks can be organized more effectively.

Smaller Tasks:

- Identify major modules
- Define component responsibilities
- Review module interactions
- Organize component documentation
- Review implementation planning requirements

Acceptance Criteria:

- Major modules are identified
- Component responsibilities are documented
- Interactions are clearly defined
- Documentation supports future development planning

Contextual Information:

The team discussed using component planning artifacts to bridge the gap between architecture planning and future implementation work.

The team agreed that the highest priority items for the remainder of Sprint 3 are finalizing architecture documentation, refining workflow and wireframe artifacts, improving database planning documentation, and preparing implementation planning materials that may be assigned during Sprint 4. The product owner emphasized ensuring all future backlog items include clear acceptance criteria, contextual information, and well-defined deliverables before future sprint planning meetings.