

Sprint Retrospective Meeting Minutes 3 (Sprint 3)

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 6:12 PM

End time: 6:43 PM

What went wrong?

- Did we do a good job estimating our team's velocity?

The team continued improving its ability to estimate sprint velocity. Most Sprint 3 tasks were completed within the expected timeframe. Some documentation and design refinement activities required additional discussion, but the overall workload remained manageable and aligned with the sprint goals.

- Did we do a good job estimating the points (time required) for each user story?

The team did a good job estimating user story effort during Sprint 3. Most user stories required approximately the expected amount of work. A few stories involving architecture refinement and implementation planning took slightly longer than anticipated because additional design considerations were discussed.

- Did each team member work as scheduled?

Yes. All team members participated consistently throughout Sprint 3, attended meetings, completed their assigned planning responsibilities, and contributed to project discussions and documentation updates.

What went right?

- Communication remained consistent throughout the sprint, and team members continued collaborating effectively during planning and documentation activities.
- Architecture documentation, workflow diagrams, database planning, wireframes, and implementation planning became more organized and detailed than in previous sprints.
- The backlog grooming process continued to improve, resulting in clearer user stories, better acceptance criteria, and fewer ambiguities before planning future work.
- The GitHub repository, project board, and project documentation remained organized and supported the team's planning efforts.
- The team maintained a realistic MVP scope while continuing to improve project quality and organization.
- Overall sprint planning and estimation were more accurate than in previous sprints.

How to address the issues in the next sprint?

- ❖ Continue reviewing documentation regularly to maintain consistency across architecture diagrams, workflow diagrams, wireframes, and project planning artifacts.
 - ❖ Continue refining backlog items before Sprint Planning meetings so implementation-related user stories are well prepared.
 - ❖ Prioritize design decisions earlier in the sprint to reduce time spent revisiting previously discussed topics.
-
- How to improve the process?
 - ❖ Continue using GitHub Projects and project documentation to organize sprint activities.
 - ❖ Continue defining acceptance criteria and contextual information for every new user story.
 - ❖ Improve meeting efficiency by resolving smaller planning questions before larger team discussions.
 - ❖ Maintain regular reviews of project artifacts throughout the sprint to ensure documentation stays consistent.
-
- How to improve the product?
 - ❖ Continue refining system architecture, workflow documentation, wireframes, database planning, and component documentation.
 - ❖ Begin preparing implementation planning documents that clearly outline how future frontend, backend, and database development will be organized.
 - ❖ Continue improving the overall user experience by refining navigation flows, dashboard organization, and feature prioritization while keeping the MVP focused and achievable.

The team agreed that Sprint 3 represented another improvement in planning, collaboration, and project organization. The project now has a well-established design foundation, and the remaining sprints should continue refining project artifacts while preparing for future implementation activities in a structured and organized manner.