

Daily Scrum Meeting Minutes 3 (Sprint 4)

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:01 PM

End time: 5:27 PM

Alejandro Perez

- How many hours did I work since the last meeting?
 - 2 hours

- What was done since the last scrum meeting?
 - Continued refining implementation planning documentation and reviewed how architecture, workflow, and component planning artifacts support the project's future development phases.

- What is planned to be done until the next scrum meeting?
 - Continue reviewing implementation planning artifacts and organize remaining documentation updates.

- What are the hurdles?
 - Still reviewing documentation to ensure all planning artifacts remain aligned with the MVP.

Ahanaf Akif

- How many hours did I work since the last meeting?
 - 2 hours

- What was done since the last scrum meeting?
 - Continued refining API planning documentation and reviewed how user authentication and data management will interact within the planned system.
- What is planned to be done until the next scrum meeting?
 - Continue reviewing API planning and verify that all planned interactions are properly documented.
- What are the hurdles?
 - Still determining the best organization for certain API interactions while keeping documentation simple.

Josue Gamon Fortes

- How many hours did I work since the last meeting?
 - 1.5 hours
- What was done since the last scrum meeting?
 - Continued refining wireframes and reviewed user workflows related to progress tracking, dashboard summaries, and profile management.
- What is planned to be done until the next scrum meeting?
 - Continue improving wireframes and review overall user navigation.
- What are the hurdles?
 - Trying to maintain a consistent layout while preparing for future feature additions.

Allen Cruz

- How many hours did I work since the last meeting?
 - 1.5 hours

- What was done since the last scrum meeting?
 - Continued reviewing documentation organization and discussed how remaining planning artifacts will support future implementation activities.

- What is planned to be done until the next scrum meeting?
 - Continue organizing documentation and review remaining Sprint 4 planning tasks.

- What are the hurdles?
 - Still ensuring documentation remains easy to follow as project artifacts continue to expand.