

Sprint Backlog Grooming Meeting Minutes #4 (Sprint 3):

Attendees: Alejandro Perez (Product Owner), Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:34 PM

End time: 6:17 PM

The following user stories were created/discussed/refined/prioritized.

The team met with the product owner to review the Sprint 4 backlog and prepare upcoming user stories for the final sprint. Larger user stories were broken down into smaller tasks, additional acceptance criteria were added, and remaining planning artifacts were reviewed to ensure future stories meet the team's definition of ready. The team also discussed the remaining project deliverables and finalized priorities for the final sprint

User Story #22: Finalize system architecture and component documentation

As a developer, I want complete architecture documentation so that future implementation activities can follow a well-defined system design.

Smaller Tasks:

- Review system architecture diagrams
- Verify component responsibilities
- Refine module interactions
- Update architecture documentation
- Review final MVP architecture

Acceptance Criteria:

- Architecture documentation is complete
- Major system components are clearly documented
- Component interactions are accurate
- Documentation aligns with MVP requirements

Contextual Information:

The team agreed that architecture documentation should be finalized before the project's remaining planning activities are completed.

User Story #23: Refine application workflow and user journey diagrams

As a user, I want application workflows to be clearly documented so navigation remains intuitive and consistent.

Smaller Tasks:

- Review current workflow diagrams
- Refine user journeys
- Verify navigation paths
- Update workflow documentation
- Review overall usability

Acceptance Criteria:

- Workflow diagrams cover all MVP features
- User journeys remain consistent
- Navigation paths are clearly documented
- Documentation supports future implementation

Contextual Information:

The team discussed improving workflow documentation to better support future development and overall user experience.

User Story #24: Finalize high-fidelity wireframes for core application pages

As a user, I want consistent page layouts so that the application is easy to navigate.

Smaller Tasks:

- Review dashboard layouts
- Finalize workout tracking pages
- Finalize nutrition tracking pages
- Review profile page
- Verify overall design consistency

Acceptance Criteria:

- Core application pages are documented
- Navigation remains intuitive
- Wireframes remain consistent
- Designs support MVP functionality

Contextual Information:

The team agreed to finalize the major design artifacts before the project's final sprint.

User Story #25: Refine API planning and frontend/backend interaction documentation

As a developer, I want well-defined API documentation so future development tasks remain organized.

Smaller Tasks:

- Review planned API endpoints
- Verify frontend/backend interactions
- Organize request and response planning
- Review authentication interactions
- Update API documentation

Acceptance Criteria:

- Major API interactions are documented
- Frontend/backend communication is clearly defined
- Documentation supports MVP functionality
- Future expansion is considered

Contextual Information:

The team discussed preparing API planning documentation that can be used during future implementation activities without overcomplicating the MVP.

User Story #26: Finalize MVP implementation roadmap and project milestones

As a team, we want a finalized implementation roadmap so future development activities remain organized.

Smaller Tasks:

- Review MVP priorities
- Verify implementation phases
- Organize project milestones
- Review backlog priorities
- Update implementation roadmap

Acceptance Criteria:

- MVP roadmap is complete
- Major milestones are documented
- Sprint priorities remain organized
- Documentation reflects current project goals

Contextual Information:

The team agreed that a finalized implementation roadmap will improve project organization during the final sprint.

The team agreed that the highest priority items for the remainder of Sprint 4 are completing project documentation, finalizing architecture and workflow artifacts, refining API planning, and preparing the remaining planning deliverables for Sprint 5. The product owner emphasized maintaining a realistic MVP scope while ensuring all future backlog items include clear contextual information, acceptance criteria, and well-defined deliverables before being assigned during the final sprint.