

Daily Scrum Meeting Minutes 10 (Sprint 4)

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:02 PM

End time: 5:29 PM

Alejandro Perez

- How many hours did I work since the last meeting?
 - 2 hours

- What was done since the last scrum meeting?
 - Reviewed the remaining Sprint 4 deliverables and discussed readiness for the Sprint Review meeting. Also verified that architecture documentation, implementation planning, and project documentation remain consistent across all project artifacts.

- What is planned to be done until the next scrum meeting?
 - Present Sprint 4 deliverables during the Sprint Review meeting and gather feedback before beginning the next sprint.

- What are the hurdles?
 - Still performing final documentation reviews to ensure all planning artifacts remain complete and organized.

Ahanaf Akif

- How many hours did I work since the last meeting?
 - 2 hours

- What was done since the last scrum meeting?
 - Reviewed API planning documentation and confirmed that planned interactions support the MVP requirements discussed during Sprint 4.
- What is planned to be done until the next scrum meeting?
 - Prepare Sprint 4 planning artifacts for Sprint Review and discuss future improvements.
- What are the hurdles?
 - Still reviewing future scalability considerations before moving into the next sprint.

Josue Gamon Fortes

- How many hours did I work since the last meeting?
 - 1.5 hours
- What was done since the last scrum meeting?
 - Reviewed wireframes and workflow documentation completed during Sprint 4 and discussed final refinements with the team.
- What is planned to be done until the next scrum meeting?
 - Present Sprint 4 design artifacts during the Sprint Review meeting.
- What are the hurdles?
 - Still reviewing minor design refinements to maintain consistency across planned application pages.

Allen Cruz

- How many hours did I work since the last meeting?
 - 1.5 hours

- What was done since the last scrum meeting?
 - Reviewed project documentation and planning artifacts completed during Sprint 4 and verified overall project organization.

- What is planned to be done until the next scrum meeting?
 - Participate in the Sprint Review and Sprint Retrospective meetings and prepare for Sprint 5 planning.

- What are the hurdles?
 - Still reviewing documentation to ensure it remains organized, complete, and ready for future project work.