

Sprint Retrospective Meeting Minutes 4 (Sprint 4)

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 6:15 PM

End time: 6:45 PM

What went wrong?

- Did we do a good job estimating our team's velocity?

The team continued improving its sprint planning and velocity estimation during Sprint 4. Most planned work was completed within the expected timeframe. Some documentation refinement tasks required additional discussion, but the overall workload remained realistic and manageable.

- Did we do a good job estimating the points (time required) for each user story?

Yes. The team was more accurate when estimating user story effort compared to previous sprints. Most user stories required approximately the amount of work originally expected. A few documentation and implementation planning tasks took additional time because of extra refinement discussions.

- Did each team member work as scheduled?

Yes. All team members remained engaged throughout the sprint, participated in meetings, completed assigned planning activities, and contributed to documentation, project organization, and backlog refinement.

What went right?

- The team maintained strong communication and continued collaborating effectively throughout Sprint 4.
- Architecture documentation, workflow diagrams, wireframes, API planning, implementation planning, and project documentation became more complete and better organized.
- Backlog refinement continued improving, resulting in clearer user stories and better-defined acceptance criteria.
- GitHub organization and project documentation remained consistent and supported sprint planning activities.
- The team maintained a realistic MVP scope while preparing the project for the final sprint.
- Sprint planning and work estimation continued improving compared to earlier sprints.

How to address the issues in the next sprint?

- ❖ Continue reviewing project documentation regularly to maintain consistency across all planning artifacts.
 - ❖ Finalize remaining backlog items early so the final sprint can focus on completing the remaining deliverables efficiently.
 - ❖ Continue prioritizing high-impact tasks while avoiding unnecessary additions to the MVP scope.
-
- How to improve the process?
 - ❖ Continue using GitHub Projects, project documentation, and sprint artifacts to organize remaining work.
 - ❖ Continue defining clear acceptance criteria and contextual information for any remaining user stories.
 - ❖ Review project artifacts periodically throughout the sprint to ensure documentation remains accurate and consistent.
 - ❖ Maintain regular communication and collaborative planning sessions.
-
- How to improve the product?
 - ❖ Complete the remaining design and planning artifacts while maintaining consistency across architecture, workflows, wireframes, database planning, and implementation documentation.
 - ❖ Review the overall MVP roadmap one final time to ensure all core functionality has been documented.
 - ❖ Prepare the project for the final sprint by organizing all documentation and ensuring future implementation activities have a strong planning foundation.

The team agreed that Sprint 4 represented another improvement in project organization, documentation quality, planning accuracy, and collaboration. Sprint 5 will focus on finalizing the remaining project artifacts and ensuring the project is well organized and ready for future implementation.