

Daily Scrum Meeting Minutes 8 (Sprint 5)

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:01 PM

End time: 5:34 PM

Alejandro Perez

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Continued reviewing the remaining Sprint 5 planning artifacts and discussed final documentation updates with the team. Also verified that architecture, workflow, and implementation planning documents remain aligned.
- What is planned to be done until the next scrum meeting?
 - Continue preparing project documentation and review Sprint Review presentation materials.
- What are the hurdles?
 - Still performing final documentation reviews to ensure consistency across all planning artifacts.

Ahanaf Akif

- How many hours did I work since the last meeting?
 - 2 hours

- What was done since the last scrum meeting?
 - Continued reviewing API planning documentation and verified that the documented interactions support the planned MVP features.
- What is planned to be done until the next scrum meeting?
 - Review remaining API documentation and prepare planning artifacts for Sprint Review.
- What are the hurdles?
 - Still reviewing a few documentation updates before finalizing the planning artifacts.

Josue Gamon Fortes

- How many hours did I work since the last meeting?
 - 1.5 hours
- What was done since the last scrum meeting?
 - Continued reviewing wireframes and workflow diagrams while checking overall design consistency between the dashboard, workout tracking, nutrition tracking, and profile sections.
- What is planned to be done until the next scrum meeting?
 - Continue reviewing design documentation and prepare final wireframes for Sprint Review.
- What are the hurdles?
 - Still reviewing minor interface adjustments to maintain consistency.

Allen Cruz

- How many hours did I work since the last meeting?
 - 1.5 hours
- What was done since the last scrum meeting?
 - Continued reviewing project documentation and repository organization while verifying that all planning artifacts remain organized.
- What is planned to be done until the next scrum meeting?
 - Continue preparing project documentation for the Sprint Review meeting.
- What are the hurdles?
 - Still reviewing documentation organization to ensure all materials are complete.