

Daily Scrum Meeting Minutes 9 (Sprint 5)

Attendees: Alejandro Perez, Ahanaf Akif, Josue Gamon Fortes, Allen Cruz

Start time: 5:01 PM

End time: 5:31 PM

Alejandro Perez

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Reviewed the completed Sprint 5 planning artifacts with the team and discussed final preparations for the Sprint Review meeting. Also verified that the remaining project documentation is organized and reflects the agreed MVP scope.
- What is planned to be done until the next scrum meeting?
 - Prepare Sprint 5 deliverables for presentation and complete one final review of all project documentation.
- What are the hurdles?
 - Only minor documentation reviews remain before presenting the completed Sprint 5 work.

Ahanaf Akif

- How many hours did I work since the last meeting?
 - 2 hours

- What was done since the last scrum meeting?
 - Reviewed API planning and database documentation one final time and confirmed that all planned interactions remain consistent with the project documentation.
- What is planned to be done until the next scrum meeting?
 - Prepare Sprint 5 planning artifacts for presentation during the Sprint Review meeting.
- What are the hurdles?
 - No major blockers. Only final documentation verification remains.

Josue Gamon Fortes

- How many hours did I work since the last meeting?
 - 1.5 hours
- What was done since the last scrum meeting?
 - Reviewed wireframes and workflow documentation and completed the remaining design consistency checks across the planned application screens.
- What is planned to be done until the next scrum meeting?
 - Prepare final design artifacts for the Sprint Review meeting.
- What are the hurdles?
 - Only minor formatting adjustments remain.

Allen Cruz

- How many hours did I work since the last meeting?
 - 1.5 hours
- What was done since the last scrum meeting?
 - Reviewed project documentation and repository organization and verified that all planning artifacts are complete and organized for the Sprint Review meeting.
- What is planned to be done until the next scrum meeting?
 - Prepare project documentation for Sprint Review and participate in the sprint closeout meetings.
- What are the hurdles?
 - No major blockers. Final documentation review is complete.